
New Hartley Housing Development Liaison Group 

Notes of the meeting held on Friday 21 May 2021  

Present: 

Cllr Susan Dungworth, Cllr Jill Henderson, Simon Potts – Seaton Valley Council 

Geoff Horseman and Claire Foster – NCC Planning 

John Barrell and Karen Collier – Community Representatives 

Stephen Wooldridge (Technical Director), Tom Winstanley (Engineer) & Steve Tindale (Site Manager) – 
Barratt Homes North East. 

Item discussed Action 
  
1. Apologies for Absence – all present 

 
 
 

  
2. Notes of meeting held on 7th May 2021. 

The notes were accepted as a true record. 
  

 

3. Action points from previous minutes & current issues 
 
Construction delivery times & routes 
All present agreed that the situation had improved over the last two weeks; 
however, there are still instances of deliveries being made before 9.30am and of 
vehicles using Double Row as entry and exit routes. Barratt Home’s will continue to 
monitor the situation and try to identify persistent offenders and persuade them to 
alter their behaviour. A camera has been installed, more prominent signage 
erected and logs are being kept to help monitor and improve the situation. 
 
It was noted that some drivers, attempting to make deliveries before 9.30am have 
been refused; however, others have not. Consistency is required to finally get on 
top of the situation. 
 
Planning enforcement has visited the site on two occasions between 8am and 
9.30am, however, no breaches were observed on these days. Consequently, 
enforcement action has been put on hold for the time being. 
 
Similarly, Barratt Homes is reserving its position on submitting another Planning 
Application to seek to vary the delivery start time condition (i.e. to 8am instead of 
9.30am) 
 
There was a brief discussion about the crane used on site and it was agreed that 
this operational vehicle is not covered by the 9.30am start time i.e. it can arrive on 
site at 8am. 
 
Clare asked for all logs and any evidence of subsequent breaches to be forwarded 
to her so that it can be logged in her evidence file 
 

 
 
 

Signage 
Barratt Homes are still trying to arrange a site meeting with the relevant personnel 
at NCC to agree permanent signage proposals. 
 
 

 
 
 
Barratt Homes to 
challenge all 
deliveries before 
9.30am and 
approach firms and 
drivers that aren’t 
adhering to the 
rules. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Evidence of any 
subsequent 
breaches to be 
copied to Clare 
Foster. 
 
 
Geoff Horseman to 
resend NCC contact 
details. 
 



It was noted that some of the free standing signs had fallen over again and that 
one sign in particular (Avenue Road, close to Avenue Head roundabout) was 
blocking the main footpath. 
 

 
 
 
 

Public Footpath 
 

Closure order in place from Monday 19th April for 6 months but works still not ready 
to start yet.  

 
Tom Winstanley is chasing sub-contractors to submit works timing schedule and 
will share this with the group when received 

 
Lapwings Nesting 
Some of the drainage works are getting a little close to nesting lapwings. Area to 
be marked off and avoided until chicks have fledged 
 
 
Boundary Fence to Seaburn View 
Barratt Homes have checked drawings and have identified that the fence should 
have been erected right up against Seaburn View boundary fences – this will be 
rectified in due course. 
One of the tenants has questioned whether they will have a right of access onto 
Barratt’s land (in case of an emergency); however, past precedent suggest that this 
will not be the case. 
Geoff Horseman said that he thinks NCC Legal Section has already responded to 
this query but for completeness it was agreed that Barratt Homes would also 
contact the tenant. 
 
Complaints/Queries 
A Seaburn View tenant has raised concerns about a crack appearing in his gable 
wall. Barratts’ advised that the tenant should contact 
northeast@newhomecare.co.uk to register his complaint. Similarly; if other 
residents have any individual issues/complaints they should register these at this 
address in the first instance. 
 

 

Barratt Homes to 
carry out daily 
checks of free 
standing signage 
and ensure that 
enough space is left 
for pushchairs to 
get past. 
 
 
Tom Winstanley to 
share planned 
works schedule 
when received. 
 
 
 
Mark area where 
Lapwings are 
nesting. 
 
 
All to note 
 
 
 
 
 
Barratt Homes to 
contact tenant. 
 
 
 
All to note 

4. Any other issues 
 

Mining Trigonometry Points 
John Barrell reported that he had been approached by a local mining historian who 
had pointed out that there are two mining trigonometry points on the development 
site. 
Whilst we aren’t sure of the ‘points’ significance it was agreed that steps should be 
taken to protect them in their current locations, if at all possible. If this doesn’t 
prove to be the case, the ‘points’ will be moved to a nearby location and perhaps 
become a feature of an open space within the development. 

 
 
 

 
 
 
John Barrell to 
laisse with Barratt 
Homes and send 
photographs of 
‘points’ and 
approximate 
locations. 
 
 

5. Next Meeting – It was agreed to move to a 4 weekly schedule of meetings 
which means that Friday 18 June will be the group’s next meeting date. Start 
times will revert back to 11.30am. An earlier meeting date will be arranged if 
any urgent matters arise. 
 
 

All to note 

 

mailto:northeast@newhomecare.co.uk

